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Copiers-Maintenance Contracts In progress Sole Source Abadan 6/5/2019 Port

BPIC Rail Crossing Maintenance Agreement In progress RFP Advanced Signal & Contracting 3/30/2015 Port PB BPIC TF Agrmt File

BPIC - Bldg T1-2010 HVAC System Maintenance 01/18 - 01/2024 In progress Competitively Procured Apollo Heating and Air 1/1/2018 Port BPIC TF Agrmt File

BPIC-Ball Janik 2011 Government Affairs Contract In progress $5000 per month (3,000.00)$                               $2000 per month na Ball Janik LLP 40560 na na Port PS BPIC RH Agrmt File 1 $-3000 /mo 9/1/2011 RT

05/09/14 Marketing Services In Progress 76,000.00$                                              174,000.00$                            250,000.00$                      RFP Process BHW-1 3/28/2014 5/8/2014 5/8/2014 5/8/2014 Port OSPREY/TCA/BIG P GB Agreement 1 74,000.00$            9/24/2015 GB 1/2/1900 50,000.00$                9/26/2016 GB 3 50,000.00$                9/14/2017 GB

08/06/10 OP - Lease Agreement for Copier In progress 16,437.00$                                              -$                                           16,437.00$                         n/a De Lage Landen Financial Svcs 8/5/2010 Port PS BPIC LOB Agmt File 16,437.00$                       

07/09/18 BPIC: Security System and Monitoring In progress 9,945.00$                                                Sole Source Moon Security Services, Inc 8/1/2018 7/31/2021 Port O BPIC RH Agmt File

Fire Sprinkler System Inspection In progress Competitively Procured Pacific Fire Inspection Services 4/26/2012 Port

Osprey Pointe Janitorial Services In progress $710.12 a month Sole Source Personal Touch 9/4/2013 Port

Elevator- Gold Maintenance Agreement In progress Sole Source ThyssenKrupp Elevator Americas 2/21/2012 Port 45,244.00$           JR

05/12/10 Tri-City Industrial Development Council na In progress 42,000.00$                                              -$                                           42,000.00$                         n/a TRIDEC Port O JT Agmt File n/a n/a

02/22/16 OP - Information Technology In Progress 29,100.00$                                              RFP Devfuzion n/A 2/29/2016 2/22/2016 I year n/A Port PS OP RH Agmt File

04/01/16 Economic Development Services In Progress Qualifications City of Pasco n/a n/a 3/31/2016 3/24/2016 Port/Citu GB Agmt File

09/27/16 TCA - Dura-Shine Clean In Progress $400,000.00 RFP 9/9/2016 9/22/2016 9/22/2016 9/30/2017 TCA o TCA BT TCA

12/04/17 TCA - Real Estate Information In Progress $2,000.00 Roster Tippett Company n/A n/a 10/30/2017 n/a Airport PS TCA GB Agmt File

08/21/18 TC Airport Business Center Sign Agreement In Progress n/a N/A Musser n/a n/a n/a n/a n/a They pay us $250.00/per year O TCABC GB Agmt File n/a

06/29/18 BPIC - Fire Monitoring Services  - Annual In Progress $3,315.00 Sole Source Moon Security Services 6/29/2018 8/1/2018 6/29/2018 7/31/2021 BPIC O BPIC RH Agmt File

10/02/18 BPIC - Fire Burglary Monitorng Services - Monthly In Progress $1,239.05 monthly Sole Source Moon Security Services 10/2/2018 10/2/2018 10/2/2018 9/30/2021 BPIC O BPIC DW Agmt File

10/29/18 TCA - QTA Rental Car Facility Design/Permitting In Progress $564,125.00 RFP Mead & Hunt 10/29/2018 10/29/2018 n/a n/a CFC EA TCA DF TCA

05/28/19 Water Rights Analysis In Progress $10,000.00 Qualifications CSRIA n/a n/a 5/28/2019 Economic Development O ED GB agmnt File

05/28/19 Airport Promotion In Progress $1,250.00 Sole Source TC Alliance FC n/a n/a 5/1/2019 5/1/2020 Marketing O TCA GB agmnt File

06/05/19 Survey for Property Acquisition Complete $9,450.00 Roster PBS Environmental and Engineering n/a n/a 6/5/2019 6 months Dpp Fund AE ED GB agmnt File

06/13/19 Big Pasco Roadway and Stormwater Complete $965,313.00 177,223.00$                            $1,142,536.00 RFP MacKay & Sposito 2/25/2019 6/13/2019 6/13/2019 6/13/2019 Grant AE BPIC RH agmnt File $965,313.00 1 96,403.00$            11/10/2020 RH 2 80,820.00$                2/11/2022 RH

Big Pasco Roadway and Stormwater 19-12 Complete $5,728,330.16 499,239.00$                            $6,227,569.16 Competitively Procured Premier Excavation 10/15/2020 11/9/2020 11/9/2020 12/1/2020 11/29/2022 8/25/2022 Grant & Port PB BPIC RH agmt File $7,676,213.60 $5,728,330.16 $5,988,208.69 1 10,000.00$            11/30/2020 RH 2 90,450.42$                3/19/2021 RH 3 22,510.00$                3/24/2021 RH 4 121,526.00$         4/6/2021 RH 5 115,904.83$        7/27/2021 RH 6 $31,460.92 10/7/2021 RH 7 44,284.42$         2/22/2022 RH 8 30,512.42$        3/10/2022 RH 9 -$         3/10/2022 RH 1/10/1900 1,129.07$      6/6/2022 RH

06/17/19 Assist with Appraisal In Progress $3,700.00 Qualifications Tippett Company n/a n/a 6/17/2019 9/16/2019 PS OP GB Agmt File

06/25/19 Marketing In Progress $123,000.00 RFP BHW-1 6/25/2019 12/31/2020 Marketing PS Marketing GB Agmt File 1 250,000.00$          12/11/2019 RH

06/26/19 Appraisal for Osprey Pointe In Progress $12,500.00 Qualifications Kidder Mathews 6/26/2019 3 months Osprey Pointe PS OP GB Agmt File

07/31/19 Advertising In Progress $6,500.00 Roster Tri-Cities Journal of Business n/a n/a 7/31/2019 6 issues Marketing O Marketing GB Agmt File

09/25/19 Industrial Park Road Patching In Progress $29,035.00 Roster Poland and Sons n/a 9/25/2019 9/25/2019 General SW TCA DF TCA

11/06/19 Airport Advertising In Progress $5,766.00 Sole Source Sagacity Media 11/6/2019 11/6/2019 6 months Airport Advertising O TCA GB Agmt file

01/01/20 General Design Services In Progress $25,000.00 Roster MacKay & Sposito 1/2/2020 1/2/2020 1 year BPIC/MT/OP/ED PS BPIC/OP/MT/ED GB agmt file

10/01/19 TCA Landscape Improvement Design In Progress $38,066.00 Roster MacKay & Sposito 10/1/2019 10/1/2019 10/1/2019 1 year General PS TCA DF TCA

01/01/20 Airport Marketing In Progress $4,150.00 Qualifications Tri-City Dust Devils n/a n/a 1/1/2020 1 year Airport Marketing O TCA/Marketing GB Agmt file

02/10/20 Consulting - Zoning/Land Use Planning In Progress $20,000.00 Roster AHBL n/a 2/7/2020 1 year Various AE MT/OP GB Agmt File

03/13/20 Master Planning Reimann Industrial Center (RIC) Complete $203,000.00 Qualifications JUB Engineers n/a n/a 2/27/2020 18 months 2/27/2020 Admin AE RIC GB Agmt File

03/17/20 Newsletter Promotion In Progress $10,000.00 Roster Mooreshots Direct n/a n/a 3/7/2020 1 year Marketing AE Marketing GB Agmt File

03/18/20 Monthly monitoring Agreement Fire Alarm In Progress $797.40 does not include tax Competitively Procured Advanced Protection services n/a n/a 3/13/2020 1 year O TCA TF Agmt File

01/23/20 Business Park Road Easments In Progress $4,500.00 RFP JUB Engineers n/a n/a 1/23/2020 1/23/200 1 year general AE TCA DF TCA

02/24/20 ADA Curb ramp replacements In Progress $40,214.58 Roster Ray Poland & Sons Inc. 2/19/2020 2/24/2020 2/24/2020 2/24/2020 6 months general SW TCA DF TCA

TCA-Landscape Improvements sidewalk In Progress

03/31/20 TCA: Promotion at Airport In Progress $6,000.00 Roster Tri-City Americans 6/1/2020 5/31/2022 Airport Marketing Roster TCA GB Agmt File

06/25/20 Economic Development Services In Progress $30,000.00 Qualifications TRIDEC 4/1/2020 3/30/2021 General O ED GB Agmt File

05/27/20 OP: Bruce Heating & Air In Progress $5,913.27 Qualifications Bruce Heating & Air 5/14/2020 Port O BPIC TF Agmt File

07/09/20 TCA - Flight View In Progress $35,645.40 Roster Infax 6/24/2020 9/1/2020 8/31/2025 TCA PS TCA DF Agmt File

TCA - FIDS Service In Progress $56,250.00 Roster Infax 6/24/2020 9/1/2020 8/31/2025 TCA PS TCA DF Agmt File

TCA - HVAC Annual Service In Progress $14,845.00 Roster Apollo 6/12/2020 6/12/2020 6/12/2021 TCA o TCA DF Agmt File

TCA - Battelle Hangar Fire Alarm Monitoring In Progress $2,520.00 Roster Moon Security 6/19/2020 6/1/2020 6/19/2023 TCA PS TCA DF Agmt File

BPIC - 2020 Rail Project Engineering, Supplement #1 In Progress $98,516.56 Qualifications HDR Engineering 5/4/2020 9/26/2020 general BPIC RH

11/19/20 State Governmental Affairs In Progress $4,000.00 Qualifications Gordon Thomas Honeywell Government Affairs 11/1/2020 11/1/2020 11/1/2020 10/31/2021 General O ED RH Agmt File

01/12/20 Bergstrom FBO Painting Complete $8,825.92 Roster Smile-A-Mile Painting 12/23/2020 1/12/2021 1/12/2021 1/12/2021 TCA SW TCA DF Agmt File

01/25/21 BPIC & TCA - 2021 Marketing services In Progress $70,000.00 Roster Amplifi Advertising - Previously BHW-1 1/14/2021 1/14/2021 1/14/2021 12/31/2021 Port/TCA OP/TCA SM Agmt File

01/09/24 OP: 3-year Maint. Agreement Landscape OP Bldg #1 In Progress $4,674.12 ` Competitively Procured Bagley Landscape Construction, Inc. 12/29/2023 1/5/2024 1/8/2024 1/9/2024 10/31/2026 Port SW OP TF Agmt file

01/09/24 BPIC: 3-year Maint. Agreement Landscape T1-2010 In Progress $1,902.48 Competitively Procured Bagley Landscape Construction, Inc. 12/29/2023 1/5/2024 1/8/2024 1/9/2024 10/31/2026 Port SW BPIC TF Agmt File

01/26/21 BPIC: Close-out of Sewer Lagoons BPIC In Progress $18,532.00 Roster Blue Mountain Environmental Port Roster BPIC TF Agmt File

03/16/21 BPIC: Track 411/416 Construction Engineering In Progress $241,498.56 Competitively Procured HDR Engineering 3/5/2021 3/5/2021 3/5/2021 3/5/2021 12/31/2021 FHWA/Port PB BPIC RH

01/13/21 OP Bldg #1 Replace ODU#4 Compressor and Coil 21-01 Complete $18,859.27 Competitively Procured Bruce Heating and Air 1/6/2021 1/13/2021 1/13/2021 1/13/2021 1/30/2021 Port SW OP TF CWIP

02/26/21 TCA - Bergstrom Reception Area Complete $20,592.73 Roster Craftsman Cabinets & Flooring 2/16/2021 2/26/2021 2/26/2021 2/26/2021 12/31/2021 TCA SW TCA DF Agmt File

04/06/21 Employee Assistance Program In Progress $4,800.00 Qualifications Compassionate Counseling of Tri-Cities n/a n/a 10/1/2020 9/30/2021 Port PS OP/TCA LF Agmt File

04/14/21 Admin: IT Audity In Progress $25,036.00 Qualifications Energy NW n/a 4/14/2021 4/13/2021 4/13/2021 2/15/2026 4/8/2021 General PS Admin RH Agmt File 1 25,036.00$            4/12/2021 RH

04/14/21 Water Right Assessment In Progress $10,500.00 Qualifications CSRIA - Columbia-Snake River Irrigators Assciation n/a 4/13/2021 4/13/2021 2 months General AE ED RH Agmt File

BPIC-Concrete Pier Crushing 21-02 Complete $14,118.00 15,747.00$                               1,629.00$                           Competitively Procured Andrist Enterprises 4/5/2021 4/14/2021 4/14/2021 4/14/2021 6/7/2021 6/24/2021 Port SW BPIC TF CWIP 14,118.00$                       1 1,629.00$               6/7/2021 RH

BPIC-WH1B1 Overhead Door 21-04 Complete $7,059.00 Competitively Procured Continental Door Co. LLC 4/28/2021 4/29/2021 4/29/2021 4/29/2021 6/11/2021 Port SW BPIC TF CWIP $7,059.00

BPIC-WH8B1 HVAC Replacement 21-05 Complete $27,014.00 28,643.00$                               1,629.00$                           Competitively Procured Apollo Sheet Metal, Inc. 5/11/2021 5/21/2021 5/24/2021 5/24/2021 6/24/2021 7/22/2021 Port SW BPIC TF CWIP $27,014.00 29,305.00$                                    1 1,629.00$               6/2/2021 RH

BPIC-WH2B3 (Solgen) Overhead Door 21-06 Complete $3,293.00 Competitively Procured Continental Door Co. LLC 2/1/2021 5/25/2021 5/25/2021 5/25/2021 8/26/2021 Port SW BPIC TF CWIP $3,293.00

MT-Road Patch 21-07 Complete $22,263.00 Competitively Procured Inland Asphalt Co 6/16/2021 6/22/2021 6/22/2021 6/22/2021 7/13/2021 8/12/2021 Port SW BPIC TF CWIP $22,263.00 66,995.00$                                    

BPIC-Demo Bldgs T-235, T253, pool and floats 21-08 Complete $14,552.40 Competitively Procured Andrist Enterprises 6/7/2021 6/21/2021 7/6/2021 7/6/2021 7/21/2021 8/12/2021 Port SW BPIC TF CWIP $14,552.40

05/18/21 TCA - RWY 12-30 CATEX In Progress $28,085.00 Qualifications Mead & Hunt n/A 5/18/2021 5/18/2021 5/18/2021 AIP AE TCA DF Agmt File

06/07/21 TCA - GA Hangar Development In Progress $2,300.00 Qualifications Mead & Hunt n/a 6/7/2021 6/7/2021 6/7/2021 General AE TCA DF Agmt File

07/02/21 TCA - Business Center Grading Plan Complete $9,600.00 Qualifications JUB Engineers n/a 7/2/2021 7/2/2021 7/2/2021 General AE TCA DF Agmt File

BPIC-2021 Concrete Docks 21-10 Complete $141,180.00 Competitively Procured ESF Development LLC (dba EFS Solutions) 9/21/2021 9/23/2021 9/27/2021 10/27/2022 2/28/2022 4/14/2022 Port SW BPIC TF CWIP 165,000.00$                       141,180.00$                    181,317.47$                                  

BPIC-WH5B2&3, WH1B1 Overhead Doors 21-09 Complete $19,548.00 Competitively Procured Mid Columbia Forklift 7/27/2021 8/9/2021 9/14/2021 9/14/2021 6/28/2022 8/11/2022 Port SW BPIC TF CWIP $19,548.00 21,448.50$                                    

07/07/21 TCA-Hangar Inspection Services In Progress $4,000.00 Qualifications CKJT Architects pllc n/a 7/7/2021 7/7/2021 7/7/2021 7/7/2022 General AE TCA DF Agmt File

07/30/21 TCA - 2021 RAC Consulting Services In Progress $37,308.00 Qualifications Leibowitz & Horton n/a 7/30/2021 7/30/2021 7/30/2021 7/30/2022 General PS TCA DF Agmt File

09/10/21 TCA - Deicing Facility Monitoring 2021-2021 season Complete $8,000.00 Qualifications JUB Engineers n/a 9/20/2021 9/10/2021 9/10/2021 6/30/2022 General AE TCA DF Agmt File

09/20/21 TCA - Misc Engineering Services Complete $10,000.00 Qualifications Mead & Hunt n/a 9/20/2021 9/20/l21 9/20/2021 1/30/2021 General AE TCA DF Agmt File

10/29/21 Segregate Sewer Lagoon out from Parcel 112420028 Complete $11,000.00 Qualifications/Roster Mackay Sposito n/a 10/22/2021 10/29/2021 10/29/2021 2/23/2022 BPIC PS BPIC TF Agmt File

10/22/21 TCA - Soil Boring/Sampling RWY 12 Approach In Progress $30,000.00 Qualifications PBS Environmental and Engineering n/a 10/2/2021 10/22/2021 10/22/2021 TCA General AE TCA DF Agmt File

10/12/21 TCA - 2022 Rates and Charges In Progress $27,520.00 Qualifications Leibowitz & Horton n/a 10/12/2021 10/21/2021 TCA General PS TCA DF Agmt File

11/30/21 TCA - Compass Rose Survey Complete $8,250.00 Qualifications Compass Rose Surveying Inc n/a 11/30/2021 11/30/2021 11/30/2021 TCA General PS TCA DF Agmt File

12/01/21 TCA - Runway 3L-21R repainting In Progress $36,283.26 Roster Stripe Rite n/a 12/1/2021 12/1/2021 12/1/2021 TCA General SW TCA DF Agmt File

BPIC-WH6B4 Install furnished OH Door 21-11 Complete $3,649.89 Competitively Procured Pape Material Handling 9/20/2021 9/21/2021 9/21/2021 9/21/2021 9/27/2021 na BPIC SW BPIC TF CWIP

OP North-Building T-1 ceiling repair 21-12 Complete $14,844.53 Competitively Procured MP Construction Inc. 10/5/2021 10/14/2021 10/26/2021 11/16/2021 11/22/2021 12/16/2021 BPIC SW OP North TF CWIP 14,844.53$                       24,827.05$                                    

BPIC-Replace coiling door maintenance shop Complete $5,430.00 Competitively Procured Continental Door Co. LLC 3/18/2021 3/30/2021 3/30/2021 3/30/2021 9/9/2021 na BPIC SW BPIC TF CWIP 5,430.00$                         

BPIC-River Fire pump testing Complete $2,688.37 Competitively Procured Johnson Controls 6/8/2021 9/20/2021 9/20/2021 9/20/2021 11/29/2021 na BPIC O BPIC TF CWIP $2,688.37

02/17/22 TCA - Misc Engineering Services In Progress $10,000.00 Qualifications/Roster JUB Engineers 2/17/2022 2/17/2022 2/17/2022 12/30/2022 TCA General AE TCA DF Agmt File

12/15/21 TCA - Battelle Hangar Mezzanine Floor Complete $18,483.72 Roster Northwest Trends of Spokane 12/1/2021 12/15/2021 12/15/2021 12/15/2021 2/28/2022 TCA General SW TCA DF Agmt File

12/01/21 TCA - PSC Terminal Study Complete $9,000.00 Qualifications Mead & Hunt 12/1/2021 12/1/2021 12/1/2021 12/1/2021 1/31/2022 TCA General AE TCA DF Agmt File

02/01/22 TCA - PSC Business Park - Airside/Landside Improvements In Progress $50,716.80 Qualifications Mead & Hunt 2/1/2022 2/1/2022 2/1/2022 2/1/2022 TCA General AE TCA DF Agmt File

03/15/22 TCA - Misc Engineering Services In Progress $10,000.00 Qualifications Mead & Hunt 3/15/2022 3/15/2022 3/15/2022 3/15/2022 TCA General AE TCA DF Agmt File

04/27/22 RIC Phase #1 Rail In Progress $102,300.00 Roster/Qualifications HDR Engineering 4/15/2022 Port/State/.09 County AE RIC SM Agmt File

04/27/22 Reimann Rail Access Project In Progress $575,000.00 CERB CERB 4/22/2022 4/22/2026 CERB O RIC SM Agmt File

05/02/22 Economic Development Services In Progress $35,000.00 Qualifications TRIDEC n/a n/a 4/28/2022 3/31/2023 Port Maketing Budget 0 SM Agmt File

05/22/22 Federal Funding Assisntance In Progress $5,000.00 Qualifications The Beckett Group n/a n/a 3/22/2022 open Port PS SM Agmt File

05/02/22 Creative Partner In Progress $410,691.00 Competitively Procured 8gency Limited DBA FIELD GROUP 4/14/2022 4/14/2022 12/31/2023 Marketing Budget PS ALL SM Agmt File

06/06/22 Surveying - Reimann - BOR- BNSF Right-of-Way In Progress $61,000.00 Roster/Qualifications PBS Engineering n/a 6/3/2022 Port O RIC SM Agmt File

BPIC Building 900 Re-roof 22-01 Complete $125,817.44 Competitively Procured Leslie & Campbell Inc. 2/15/2022 2/24/2022 2/28/2022 3/1/2022 5/9/2022 6/9/2022 Port SW BPIC TF CWIP 130,000.00$                       $125,817.44 132,632.09$                                  

BPIC WH5B2 Re-roof 22-02 Complete $184,381.08 Competitively Procured Leslie & Campbell Inc. 2/14/2022 2/24/2022 2/28/2022 3/1/2022 4/8/2022 5/26/2022 Port SW BPIC TF CWIP 190,000.00$                       184,381.08$                    204,168.00$                                  

BPIC Road 24 Paving Improvements 22-03 Complete $257,545.04 Competitively Procured Ellison Earthworks LLC 4/20/2022 4/28/2022 5/9/2022 5/9/2022 6/8/2022 7/22/2022 Port SW BPIC TF CWIP 241,000.00$                       $257,545.04 261,148.49$                                  

BPIC Installation of four OH doors-labor only 22-04 Complete $8,045.56 Competitively Procured Pape Material Handling 2/25/2022 3/8/2022 3/8/2022 3/8/2022 4/2/2022 Port SW BPIC TF CWIP 8,045.56$                         

TCA Building 92 Re-roof 22-05 Complete $108,468.47 Competitively Procured Columbia Basin Sheet Metal LLC 4/6/2022 4/14/2022 4/18/2022 6/22/2022 7/29/2022 9/9/2022 Port SW TCA TF CWIP 107,000.00$                       $108,468.47 134,616.25$                                  

TCA Building 102 Fire Alarm 22-06 Complete $6,564.35 1,124.03$                                 7,688.38$                           Competitively Procured Moon Security 4/1/2022 4/4/2022 4/5/2022 4/25/2022 11/30/2022 Port SW TCA TF CWIP $6,564.35 1 1,124.03$               5/4/2022

BPIC WH6B2 Raise Sprinkler lines 22-07 Complete $28,507.66 Competitively Procured Cascade Fire Protection Co. 5/13/2022 5/19/2022 5/19/2022 6/6/2022 10/17/2022 1/12/2023 Port SW BPIC TF CWIP $28,507.66

05/09/22 Battelle Hangar Fall Protection In Progress $99,395.28 Competitively Procured Flexible Lifeline 1/20/2022 5/9/2022 5/9/2022 5/27/2022 12/31/2022 TCA General SW TCA DF Agmt File

05/26/22 Battelle Hangar Landscaping In Progress 3,627.00$                                                Roster Bagley Landscape Construction, Inc. 5/5/2022 5/26/2022 5/26/2022 5/26/2022 12/31/2022 TCA General SW TCA DF Agmt File

06/16/22 TWY G Construction - Construction Management In Progress $730,601.68 Qualifications Mead & Hunt n/a 6/16/2022 6/16/2022 6/16/2022 4/30/2024 5/26/2022 AIP AE TCA DF Agmt File

BPIC-Building 900 Fire Alarm system 22-08 Complete 12,691.14$                                              Competitively Procured Moon Security 9/9/2022 9/13/2022 9/16/2022 9/16/2022 12/14/2022 BPIC SW BPIC TF CWIP 12,691.14$                       

07/18/22 TCA: TWY G Construction In-Progress 7,279,647.86$                                        Bid Nelson Construction 3/18/2022 4/17/2022 7/18/2022 7/;18/2022 PB TCA DF CWIP

07/26/22 TCA: Airfield farm Lease & Processed Water App Rate In-Progress 1,200.00$                                                Goplen Ag Services 7/26/2022 7/26/2022 7/26/2022 7/26/2022 PS TCA DF Agmt File

08/02/22 TCA: Rates and Charges In-Progress 32,500.00$                                              Leibowitz & Horton 8/1/2022 8/1/2022 8/1/2022 8/1/2022 PS TCA DF Agmt File

08/15/22 TCA: Solgen Parcel Legal Description In-Progress 2,000.00$                                                Mackay Sposito 8/15/2022 8/15/2022 AE TCA DF Agmt File

08/15/22 TCA: Airport Property Boundary Survey In-Progress 3,500.00$                                                Mackay Sposito 8/15/2022 8/15/2022 AE TCA DF Agmt File

06/29/22 TCA: Aviation Land Rates Study In-Progress 21,000.00$                                              Aeroplex Group Partners 6/29/2022 6/29/2022 6/29/2022 PS TCA DF Agmt File

09/13/22 TCA: Battelle Hangar Electrical Work In-Progress 59,545.40$                                              Roster OHMCO 9/5/2022 9/13/2022 9/13/2022 9/13/2022 SW TCA DF Agmt File

10/01/22 TCA: Airport Terminal Custodial In Progress 51,939.53$                                              RFP ABM 9/9/2022 9/22/2022 9/26/2022 10/1/2022 1 yr + 4 - 1 year options 9/26/2022 TCA General PB TCA RH Agmt File

11/28/22 RIC: Reimann Last Mile Rail In Progress 80,600.00$                                              Qualifications HDR Engineering 11/28/2022  through 2023 Port AE RIC SM Agmt File

09/22/22 TCA: Soil Reclamation - Aicraft Accident In-Progress 22,822.98$                                              Roster Clean Harbors 9/22/2022 9/22/2022 9/22/2022 9/22/2022 PS TCA DF Agmt File 1 2,589.13$               

10/12/22 TCA: RWY 21R Repairs - Aircraft Accident In-Progress 110,769.65$                                            Roster Central Washington Asphalt 10/10/2022 10/12/2022 10/12/2022 10/12/2022 SW TCA DF Agmt File

11/03/22 TCA: Battelle Hangar HVLS Fans In-Progress 22,626.67$                                              Competitively Procured Humongous Fans 10/4/2022 11/3/2022 11/3/2022 11/3/2022 SW TCA DF Agmt File

11/22/22 TCA: PFC #11 Amendment/ PFC 12 new In-Progress 77,780.00$                                              Roster Leibowitz & Horton 11/22/2022 11/22/2022 11/22/2022 11/22/2022 PS TCA DF Agmt File

10/12/22 TCA: RWY 21R Repairs - Mead & Hunt In-Progress 23,382.27$                                              Roster Mead & Hunt 10/12/2022 10/12/2022 10/12/2022 10/12/2022 PS TCA DF Agmt File

11/03/22 TCA: Business Park Lot 52 Legal Description In-Progress 1,100.00$                                                Roster Mackay Sposito 11/4/2022 11/4/2022 11/4/2022 11/4/2022 PS TCA DF Agmt File

11/07/22 TCA: Business Park Lot 51A/B & 50 Legal Description In-Progress 2,400.00$                                                Roster Mackay Sposito 11/07/22 11/07/22 11/07/22 11/07/22 PS TCA DF Agmt File

01/13/23 TCA: Landscape Design TCA Terminal Complete 24,420.75$                                              Roster Mackay Sposito 6/13/2023 TCA General AE TCA DF Agmt FIle

03/06/23 TCA: Industrial Site Readiness Grant Complete 416,000.00$                                            WA State Dept. of Commerce 6/30/2023 WA State Dept. Commerce O TCA SM Agmt file

03/06/23 TCA AIM Center Engineering Master Plan Complete 496,000.00$                                            RFP J-U-B Engineers 2/10/2023 AE TCA SM Agmt file

03/06/23 RIC: Purchase Agreement In Progress 2,693,658.81$                                        Competitively Procured Ferguson Waterworks 8/9/2022 11/16/2022 11/16/2022 SW RIC SM Agmt File

03/09/23 RIC: Reimann Road & Water In Progress 1,646,000.00$                                        Qualifications/Roster J-U-B Engineers 3/11/2022 AE RIC SM Agmt File

BPIC-Warehouse 2 Bay 2 Water & Sewer 22-10 Complete 90,304.61$                                              2,098.29$                                 92,402.90$                         Competitively Procured Industrial Construction of Washington 2/6/2023 2/9/2023 2/14/2023 3/9/2023 3/24/2023 5/10/2023 Port SW BPIC TF CWIP 92,000.00$                         90,304.61$                       122,336.08$                                  1 2,098.29$               3/13/2023 RH

BPIC-Warehouse 5 Bay 4 Concrete Dock plus 3 alternates 23-01 Complete 171,844.20$                                            Competitively Procured Tapani Inc. 3/27/2023 3/30/2023 4/5/2023 4/10/2023 5/22/2023 6/28/2023 Port SW BPIC TF CWIP 227,500.00$                       171,844.20$                    211,756.00$                                  

04/17/23 TCA Energy Audit In Progress 302,350.00$                                            Roster Mead & Hunt 2/1/2023 2/1/2023 2/1/2023 TCA General AE TCA DF Agmt File

04/17/23 Business Park Lot 2 Legal Description In Progress 1,500.00$                                                Roster Mackay Sposito 1/11/2023 1/11/2023 1/11/2023 TCA General AE TCA DF Agmt File

04/17/23 Gate 1B & 1B Repainting In Progress 19,994.04$                                              Roster Stripe Rite 3/17/2023 3/17/2023 3/17/2023 TCA General SW TCA DF Agmt File

05/03/23 OP Appraisal In Progress 8,000.00$                                                Qualifications Kidder Matthews General O OP RH Agmt file

BPIC-Road 33 Asphalt Improvements 23-03 Complete 110,288.48$                                            14,949.90$                               125,328.38$                      Competitively Procured C Watts Trucking LLC 8/1/2023 8/9/2023 8/21/2023 9/14/2023 10/16/2023 10/13/2023 Port SW BPIC TF Agmt file 120,300.00$                       110,288.48$                    125,779.50$                                  1 14,949.90$            10/26/2023 RH

BPIC-WH3B2 Re-roof 23-04 Complete 222,450.03$                                            Competitively Procured Arrow Roofing and Construction LLC 8/1/2023 8/9/2023 8/24/2023 8/29/2023 10/25/2023 1/10/2024 Port SW BPIC TF Agmt file 198,708.00$                       222,450.03$                    317,301.04$                                  

BPIC- Christensen Fence 23-05 Complete 60,548.40$                                              Competitively Procured Frontier Fence 6/29/2023 6/30/2023 7/13/2023 7/13/2023 9/26/2023 11/8/2023 Port SW BPIC TF Agmt file 60,458.40$                       

TCA-13 Buildings Hazardous Mat'ls reports Complete 7,472.00$                                                Roster Blue Mountain Environmental 3/6/2023 3/13/2023 3/15/2023 TCA SW TCA TF Agmt file 7,472.00$                         

BPIC-WH5B3 Lighting upgrades Complete 8,612.77$                                                Competitively Procured Platt & Franklin PUD 5/5/2023 5/5/2023 5/18/2023 5/5/2023 7/6/2023 Port SW BPIC TF Agmt file 8,612.77$                         

TCA - Rental Car CFC In Progress 40,608.81$                                              Roster Leibowitz & Horton 3/17/2023 3/17/2023 3/17/2023 CFC PS TCA DF Agmt File

TCA - Business Park Improvements In Progress 4,084,062.76$                                        RFP Inland Asphalt Co 4/18/2023 5/19/2023 5/19/2023 7/7/2023 TCA General PB TCA DF Agmt File 5,486,323.10$                   1 31,563.58$            

TCA- RWY 12-30 Shift Design In Progress 1,249,882.95$                                        RFQ Mead & Hunt 4/27/2023 4/27/2023 AIP AE TCA DF Agmt File

TCA TCA - Terminal Landscape Improvements Phase 2 In Progress 503,441.85$                                            RFP Bagley Landscape Construction, Inc. 6/21/2023 7/23/2023 7/23/2023 7/23/2023 TCA General PB TCA DF Agmt File 652,434.85$                       

TCA - Business Park Taxilane A In Progress 696,577.00$                                            RFP Central Washington Asphalt 7/25/2023 8/9/2023 9/1/2023 TCA General PB TCA DF Agmt File 858,081.91$                       

TCA - Terminal Improvements In Progress 1,306,498.00$                                        RFQ Mead & Hunt 8/10/2023 8/10/2023 8/10/2023 PFC 12 AE TCA DF Agmt File

TCA - East GA Apron Project Phase 3 Design In Progress 787,287.45$                                            RFQ Mead & Hunt 10/23/2023 10/23/2023 10/23/2023 AIP 59 AE TCA DF Agmt File

TCA TCA - QTA Rental Car Facility Design/Permitting In Progress 538,424.00$                                            RFQ Mead & Hunt 10/26/2023 10/26/2023 10/26/2023 CFC AE TCA DF Agmt File

TCA - Lampson Hangar Drainage Improvements In Progress 11,891.00$                                              Roster Big D's Construction 11/16/2023 11/16/2023 11/16/2023 TCA General SW TCA DF Agmt File

OP Bldg #1 Raise front entry walk 23-08 Complete 6,435.99$                                                Competitively Procured Northwest Concrete Leveling LLC 8/31/2023 9/19/2023 10/20/2023 10/20/2023 11/28/2023 Port SW OP TF Agmt File 6,435.99$                         

BPIC-Building 300 Renovatons 23-06 In Progress 190,429.84$                                            Competitively Procured CMR General Contractor 11/6/2023 11/8/2023 11/13/2023 Port SW BPIC TF Agmt File 200,000.00$                       190,429.84$                    261,551.88$                                  

TCA-Building 40 Re-roof 23-09 Complete 38,363.29$                                              Competitively Procured Columbia Basin Sheet Metal LLC 9/26/2023 10/26/2023 11/2/2023 11/2/2023 12/13/2023 1/10/2024 TCA General SW TCA TF Agmt File 38,363.29$                       

TCA-Hazardous Materials Removal 11 Buildings 23-10 Complete 112,515.48$                                            Competitively Procured All-Safe Abatement Services 11/3/2023 11/8/2023 11/13/2023 11/14/2023 12/29/2023 TCA General SW TCA TF Agmt File 112,515.48$                    

BPIC-WH1B4 & WH3B2 Canopies 23-11 In Progress 131,596.12$                                            Competitively Procured CMR General Contractor 1/3/2024 1/10/2024 1/10/2024 Port SW BPIC TF Agmt File 150,000.00$                       131,596.12$                    156,573.15$                                  
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